
Action Item Log 
Gulfco Superfund Site Weekly Project Status Meeting 
1/24/2011 

4 !Complete tank removal field work. 

5 !Approval of current work schedule 

8 I Draft RI Report including documentation regarding cover over debris 

9 I Draft BERA Report 

10 
11 

Miller 

Miller, Nann, 
Shade, 
Bhattacharya, 
Rodd 

Miller, Roddy, 
Bhattacharya, 
TCEQ 
Miller, Roddy, 
TCEQ 
Miller, Nann 
Miller, TCEQ 

*** ENFORCEMENT CONFIDENTIAL*** 

1/10/2011 to 2/8/2011 
1/21/2011 
1/24/2011 

1/27/2011 

1/25/2011 

2/7/2011 

2/7/2011 

2/15/2011 
2/28/2011 
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Field work began on 
11/15/2010 and is 
progressing as scheduled. 

Approval Pending. 

PRPs are preparing draft. 

PRPs are preparing draft. 
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